
Street Quadrant From Intersection To Intersection Status Miles Ward Actual Start Date Actual Completion Date
E St NW 2nd St 3rd St Completed 0.092 6 8/7/00 9/6/00
E St NW 6th St 7th St Completed 0.14 2 5/15/97 6/14/97
E St NW 9th St 10th St Completed 0.11 2 2/28/97 3/30/97
E St NW 10th St 11th St Completed 0.05 2 2/28/97 3/30/97
E St NW 12th St 13th St Completed 0.07 2 2/28/97 3/30/97

E St NW
South Executive 
Ave (W) 17th St Completed 0.08 2 4/12/97 5/12/97

E St NW 17th St 20th St (S) Completed 0.304 2 8/29/01
E St NW 17th St 18th St (S) Completed 0.1 2 6/1/97 7/1/97
E St NW 20th St (N) 23rd St Completed 0.25 2 2/5/98 3/7/98
E St Expy NW 20th St I-66 Completed 0.85 2 8/31/97 9/30/97
Eastern Ave NW Blair Rd (E) Kalmia Rd Completed 0.28 4 4/30/97 5/30/97
Edgevale Ter NW Normanstone Dr 30th St Completed 0.13 3 1/29/98 2/28/98
Edmunds Pl NW Macarthur Blvd Sherier Pl Completed 0.07 3 10/31/01 11/5/01

Edmunds St NW Massachusetts Ave Wisconsin Ave Completed 0.301 3 10/23/01
Ellicott St NW Connecticut Ave 36th St Completed 0.063 3 9/27/01
Ellicott Ter NW Cul De Sac Ellicott St Completed 0.101 3 10/17/00 11/17/00
Elm St NW 2nd St 5th St Completed 0.234 1 9/4/01
Elm St NW 2nd St 4th St Completed 0.169 1 8/28/01
Emerson St NW Kansas Ave 7th St Completed 0.119 4 10/6/01
Emerson St NW 8th St 9th St Completed 0.102 4 10/11/01
Emerson St NW 9th St Georgia Ave Completed 0.099 4 9/30/00 10/31/00

Emerson St NW 15th St
Piney Branch 
Rd Completed 0.038 4 10/2/01

Euclid St NW Georgia Ave 11th St Completed 0.256 1 1/6/00 10/10/00
Euclid St NW 9th St 14th St (N) Completed 0.41 1 5/13/99 9/30/99
Euclid St NW 14th St (S) Columbia Rd Completed 0.54 1 3/13/99 9/30/99
Euclid St NW Mozart Pl Columbia Rd Completed 0.22 1 6/2/98 12/31/98
F St NW 6th St 7th St Completed 0.12 2 7/31/98 8/30/98
F St NW 7th St 9th St Completed 0.1 2 9/30/97 10/30/97
Farragut St NW 9th St Georgia Ave Completed 0.103 4 9/30/00 10/31/00

Fessenden St NW Nebraska Ave Reno Rd Completed 0.082 3 10/29/00 11/29/00

Fessenden St NW Belt Rd 41st St Completed 0.04 3 7/1/98 7/31/98



Fessenden St NW 44th St 45th St Completed 0.13 3 5/30/99 7/31/99

Fessenden St NW 45th St Western Ave Completed 0.271 3 2/1/00 3/31/00
Florida Ave NW W St (E) 14th St Completed 0.13 1 7/1/98 7/31/98
Florida Ave NW 16th St U St (W) Completed 0.25 1 1/2/97 9/30/98
Foxhall Rd NW Q St Q St Completed 0.17 2 4/2/99 5/31/99
Foxhall Rd NW Greenwich Pky Greenwich Pky Completed 0.13 2 4/2/99 5/31/99
Fuller St NW Cul De Sac 15th St Completed 0.035 1 11/2/01
Fuller St NW 15th St 16th St Completed 0.06 1 3/31/98 4/30/98
Fulton St NW 35th St 35th Pl Completed 0.073 3 10/18/01
G St NW 9th St 10th St Completed 0.018 2 8/7/00 9/6/00
G St NW 9th St 10th St Completed 0.009 2 9/1/99 10/1/99
G St NW 17th St 23rd St Completed 0.584 2 7/17/01

Gallatin St NW
New Hampshire 
Ave 4th St Completed 0.284 4 10/6/01

Gallatin St NW Kansas Ave 5th St Completed 0.081 4 10/6/01
Gallatin St NW 7th St 8th St Completed 0.098 4 9/30/00 10/31/00
Gallatin St NW Illinois Ave 13th St Completed 0.13 4 4/2/99 4/13/99
Gallatin St NW 13th St 14th St Completed 0.211 4 10/2/01
Garfield St NW 31st St 32nd St Completed 0.113 3 10/3/01
Garfield St NW 38th St 39th St Completed 0.136 3 2/6/01
Garfield Ter NW Garfield St Cul de Sac Completed 0.17 3 2/4/98 3/6/98
Georgia Ave NW Florida Ave V St Completed 0.1 1 5/31/97 6/30/97
Georgia Ave NW Princeton Pl Quincy St Completed 0.163 1/4 6/2/98 4/30/99
Georgia Ave NW Quincy St Missouri Ave Completed 1.657 4 10/19/01
Georgia Ave NW Missouri Ave Peabody St Completed 0.1 4 6/13/97 6/26/97
Georgia Ave NW Fern St Eastern Ave Completed 0.475 4 10/24/01 10/30/01
Geranium St NW Georgia Ave 12th St Completed 0.087 4 12/2/01 1/2/02
Girard St NW 13th St 14th St (N) Completed 0.152 1 10/3/01
Glover Drwy NW 43rd St Hawthorne St Completed 0.118 3 10/19/01
Grace St NW Cecil Pl Potomac St Completed 0.064 2 11/1/01
Gramercy St NW 38th St 39th St Completed 0.144 3 10/23/01
Gresham Pl NW Georgia Ave (S) Sherman Ave Completed 0.15 1 5/1/98 5/31/98
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